



VILLAGE OF ROUND LAKE

WILDSPRING ROAD AND TOWNLINER ROAD IMPROVEMENTS

AUGUST 2005



Project Location

NOTES

1. Phase I is scheduled to begin August 22nd.
2. Each Phase will require complete road closure & detours for each will be posted.
3. Phases will be constructed back to back as each Phase is completed. Expect 8 - 10 weeks to complete all 3 Phases.

Phase I - Reconstruct Wildspring & from Newbridge to Townline & reconstruct Townline from Wildspring to School construction entrance.

Phase II - Complete reconstruction of Townline across the frontage of the Madrona School site to the West boundary of Madrona Ridge & Prairie Walk Subdivision.

Phase III - Reconstruct Wildspring north of Newbridge.